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TO: Governor Conrad Lucero ot T
FRrROM:  Jim Olsen, Jr., P.E.-Reclamtion Projeé%ﬂﬂahager%&?\

SUBJ: Monthly Activities Report-February,. 1990

1. OFERATIONS: February, 1990 maried the second month of full-scale
~earth-moving activities. The primary activity was the continued
hauling of protore te backfill the NMorth Faguate Fit.. File #14 was
substantially campleted dwing February and the scraper fleet moved to
File #15, The truck/leoader fleet continuced om File #1 and is
progressing ahead of schedule. Thz dewstering of the North Fit is g
almost complete and will be so sometime dwing March. FPreparations to
hegin dewatering the South Faguate FPit began in February and should
commence in March. Dismantling of the Jackpile structures also
continued with the old Pit OFffices almost completed. Dozer work
included =sloping a waste dump in the North Faguate and then the
majority of the {fleet began sloping worl in three areas in the South
Paguate Fit. S=veral work packages have been zubmitted by the LCC for
final acceptance and closure and tha details are included in
Landmark/Westons ‘s report (attached.?} e :
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TTYI. ENGINMEERING ITEMS: Mike Bone continued the development of his
analvsis of the slope and erosion control designs and will bhe making a
list of his recommendations= in March due to some obher commitments of
Mis time. Jacobs deliveregd the final Specifications summary.

Landmarl: has established Time & Materizle contract with Eberline to
parform radiclogical services. The first annual wabter guality data
was deliversd by Re/Spec Consulting. They are preparing a cost
estimate on developing & Data Baze for the water guality work. The
monitor well sites will be lacated in March by LCC.  The weather
station components have nobt been completely delivered so its
installation will probably not take place until March., Eberline is
fabricating some high-volume air samplers which showld be placed in-
service in March.,  Further work by Fen Fing is pending & funding

sourcs (possibly the BIA arsa office.)

IV OTHER ITEMS:  No response from BIA mansgement on the final
disposition of the CMO issue has been finalized. PRoger Baer has
briefed the Aresa Mffice managemesnt and some of the Washington
personnel .  Under the "Preliminary Agreemesnt’" wilh Landmark, their
gervices continue at the agresd-upon rates. Regquests for
avthorization of twn additional work packages (oneg for the old highway
reconnections % one for some sloping work in the North Faguates that
wenre unanticipated and not included in the let Year Flan were
submitted for yvour approval. The highway reconnections will become
especially important since the LEC will need to begin hauling protore
arra the highway beginning az sarly as late May, 1990, A raguest
for LEC to perform bullding construction activities at Laguna
Imdustries was alzo submitted.

pos  Roger Bagr-Froject Engineer, RIA
Yamie Leeds-Agency Supsrintendent, Blf
Fueblo Council % Staff MHficers

POL-EPA01-0011844





